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ESTIMATE RUN 06/24/2014

ESTIMATE SUMMARY 11:14:44

CONTID: C19314         ESTIMATE NO: 0005 PROG 2005

PCN: 19314-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST OF FLAGLER PERCENT TIME:

PROJECT NO: IM0705-080                    

I-70 WEST OF FLAGLER

NAME OF ROAD: 070A

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 06/24/2014 DATE TIME STARTED 07/22/2013

10170 Church Ranch Way, Ste. 201 DATE LET 04/18/2013 DATE WORK BEGAN

 DATE AWARDED 04/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/15/2013 DATE ACCEPTED

Westminster CO 80021                  DATE NOTICE TO PROCEED 07/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,803,425.54 PARTICIPATING $ $ 2,330,529.22

AWARD PROJECT AMT: 8,474,789.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.63

WORK DAYS

WORK DAYS

93.43%

644,273.88

2,330,529.22

2,330,529.22

2,330,529.22

$

$

$

$

9,159,151.66

0.00

9,159,151.66

0.00

9,159,151.66

-127,121.84

0.00

9,032,029.82

0.00

AMOUNT DUE 9,032,029.82 2,330,529.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,330,529.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIT CARSON

  

72.0 TIME ALLOW: 73

ORIG TIME ALLOW: 70
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PCN: 19314-BID    ESTIMATE RUN 06/24/2014

PROJECT: IM0705-080                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 416,759.000

98,120.000

202-00240  
 

849,550.35514,879.000

161,898.00

514,879.000

SY  

1.65000

0006 Rem Asphalt Mat (Planing) 0.000

21,834.000

202-00240  
 

76,419.0021,834.000

76,419.00

21,834.000

SY  

3.50000

0010 *Stone Matrix Asphalt 57,234.140

14,423.940

403-09210  
 

6,771,688.5671,658.080

1,363,062.33

71,658.080

TON 

94.50000

0011 SMA 0.000

2,463.740

403-09210  
 

320,286.202,463.740

320,286.20

2,463.740

TON 

130.00000

0015 Emulsified Asphalt (Slow-Setting) 20,375.000

5,663.000

411-10255  
 

62,491.2026,038.000

13,591.20

26,200.000

GAL 

2.40000

0020 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

244,230.000

LF  

0.10000

0025 *Construction Surveying (Hourly) 65.000

0.000

625-00001  
 

8,450.0065.000

0.00

65.000

HOUR

130.00000

0030 *Mobilization 1.000

0.000

626-00000  
 

266,000.001.000

0.00

1.000

L S 

266,000.00000

0035 *Public Information Services 0.750

0.000

626-01000  
 

6,000.000.750

0.00

1.000

L S 

8,000.00000

0040 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

1,100.000

GAL 

68.25000

0045 *Pavement Marking Paint (Low VOC Solvent Base) 1,029.000

297.000

627-00012  
 

53,040.001,326.000

11,880.00

1,350.000

GAL 

40.00000
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PCN: 19314-BID    ESTIMATE RUN 06/24/2014

PROJECT: IM0705-080                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

12,439.000

627-01010  
 

143,048.5012,439.000

143,048.50

13,335.000

SF  

11.50000

0055 *Flagging 1,395.000

436.500

630-00000  
 

46,428.531,831.500

11,065.28

2,000.000

HOUR

25.35000

0060 *Traffic Control Inspection 40.000

12.000

630-00007  
 

8,242.0052.000

1,902.00

55.000

DAY 

158.50000

0065 *Traffic Control Management 45.000

18.000

630-00012  
 

34,650.0063.000

9,900.00

70.000

DAY 

550.00000

0070 *Construction Traffic Sign (Panel Size A) 14.400

0.000

630-80341  
 

912.9614.400

0.00

18.000

EACH

63.40000

0075 *Construction Traffic Sign (Panel Size B) 18.900

0.000

630-80342  
 

1,398.6018.900

0.00

34.000

EACH

74.00000

0080 *Construction Traffic Sign (Panel Size C) 4.500

0.000

630-80343  
 

333.004.500

0.00

26.000

EACH

74.00000

0085 *Portable Message Sign Panel 0.900

0.000

630-80355  
 

3,420.000.900

0.00

1.000

EACH

3,800.00000

0090 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

1,710.001.800

0.00

2.000

EACH

950.00000

0095 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

26.40000

0100 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

28.50000
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PCN: 19314-BID    ESTIMATE RUN 06/24/2014

PROJECT: IM0705-080                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Traffic Cone 270.000

0.000

630-80380  
 

1,147.50270.000

0.00

500.000

EACH

4.25000

0110 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

4,100.00000

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0120 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

490,000.000

F A 

1.00000

0135 F/A Asphalt Cement Cost Adjustment 297,900.740

53,985.450

700-70019  
 

351,886.19351,886.190

53,985.45

351,886.190

F A 

1.00000

0140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0145 F/A Quality Incentive Payment -34,710.220

163,571.260

700-70025  
 

128,861.04128,861.040

163,571.26

128,861.040

F A 

1.00000

0150 F/A INTERIM SURFACE REPAIR HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19314-BID    ESTIMATE RUN 06/24/2014

PROJECT: IM0705-080                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0161 Added Item (Dollar)/ -2,932.000

-80.000

900-00006  
 

-3,012.00-3,012.000

-80.00

-3,012.000

DOL 

1.00000

CAT 9,132,951.632,330,529.229,777,225.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Office (Class 2) 1.000

0.000

620-00002  
 

8,500.001.000

0.00

1.000

EACH

8,500.00000

0170 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

0175 Sanitary Facility 2.000

0.000

620-00020  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

CAT 26,200.000.0026,200.00CURRENT AMT0400 $ $ $

$ 9,159,151.632,330,529.22$9,803,425.54$CURRENT AMTPROJECT TOTAL


